COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2019

ESTI MATE SUMVARY 16: 18: 27
CONTI D C21088- COMBO ESTI MATE NG 0012 PROG SPEC YR: 2005
PCN: 21088- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 182.5 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  82.95 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. ER007A- 026
PR SH7 FLOOD (PH Il),EP - JCT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 24/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,247, 402. 63 PARTI Cl PATI NG $ 4,142, 866. 26 $ 1, 540, 450. 17
AWARD PRQJECT AMI:  $ 12,889, 175. 73 NON- PARTI C PATI NG 31, 000. 00 0.00
PERCENT COMPLETE: 79. 54% TOTAL EARNI NGS 4,173, 866. 26 1,540, 450. 17
FUNDS AVAI LABLE: $ 1,073,536.37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,173, 866. 26 1, 540, 450. 17
TOTAL CLAI VS $ 0.00 RETAI NAGE -77,119.70 -15,171. 44
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,096, 746. 56 1,525, 278. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,096, 746. 56 1,525, 278. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,525, 278. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21088-BID ESTI MATE RUN 09/ 19/ 2019
PRQIECT ERO07A- 026 ESTI MATE NO 0012 16:18: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0005 201-00000 *Cearing and G ubbing 0. 200 0.200
LS 0. 000 0. 00
211, 500. 00000 0. 200 42, 300. 00
0010 202-00010 *Renoval of Tree 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0015 202-00015 Renpval of Headwall 6. 000 5. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 6. 000 6, 000. 00
0020 202-00019 Renoval of Inlet 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0025 202-00035  *Renoval of Pipe 126. 000 124. 000
LF 0. 000 0. 00
22.00000 124. 000 2,728.00
0030 202-00037 *Renoval of End Section 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0035 202-00220  *Renoval of Asphalt Mat 1, 698. 000 263. 000
Sy 1, 435. 000 12,915. 00
9. 00000 1, 698. 000 15, 282. 00
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 75, 000. 000 59, 737. 000
5% 914. 000 2,285.00
2.50000 60, 651. 000 151, 627. 50
0045 202-00250  *Renpval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0050 202-04002 Clean Cul vert 30. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0055 203-00010  *Uncl assified Excavation (Conplete In Place) 2, 837.000 237.000
cY 48. 000 480. 00
10. 00000 285. 000 2,850.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21088-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510  *Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 20. 000 19. 500
HOUR 0. 000 0. 00
303. 00000 19. 500 5,908. 50
0075 203-02300 *Rock Scal er 175. 500 175. 500
HOUR 0. 000 0. 00
280. 00000 175. 500 49, 140. 00
0080 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 206-00000  *Structure Excavation 273. 000 40. 000
cY 0. 000 0. 00
25. 00000 40. 000 1, 000. 00
0090 206-00100 Structure Backfill (Cass 1) 108. 000 17. 000
cY 23.000 828. 00
36. 00000 40. 000 1, 440. 00
0095 206-00510 *Filter Material (O ass A) 444.000 76. 000
cY 10. 000 600. 00
60. 00000 86. 000 5, 160. 00
0100 206-01781 Shoring (Area 1) 1. 000 0.770
LS 0. 000 0. 00
65, 000. 00000 0.770 50, 050. 00
0105 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY) 427. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0110 207-00703 Topsoil (Wetland) - (Pilot Program O\LY) 4.000 0. 000
cY 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21088-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00704  Subgrade Soil Preparation - (Pilot Program ONLY) 2, 000. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208- 00002 *Erosion Log Type 1 (12 Inch) 900. 000 810. 000
LF 90. 000 360. 00
4.00000 900. 000 3, 600. 00
0125 208-00023 *Erosion Log (Type 3)(12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0130 208-00041 Rock Check Dam 15. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0135 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0141 208-00075 Pre-fab Vehicle Track Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208-00207 Erosi on Control Managenent 30. 000 20. 500
DAY 2.750 68. 75
25. 00000 23. 250 581. 25
0160 210- 00500 Rebui | d Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0165 212-00700

0170

212-00702

0175

212-00703

0180

212-00704

0185

212-00707

0190

213-00012

0195

214-01010

0200

216- 00201

0205

240- 00010

0210

304- 06000

0211 304-06007

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

*Organic Fertilizer

*Biotic Soil

Anmendnents (Hydraulically Applied)

*Humat e

*Mycorrhi zae

*Seeding (Native) Hydraulic

*Spray-on Mil ch Bl anket

*Brush Layer Cutting

*Soil Retention Blanket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

*Aggregat e Base Course (O ass 6)

ABC (CL 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
499. 000
LB
0. 30000
3, 896. 000
LB
0. 85000
277. 000
LB
0. 27000
11. 000
LB
10. 00000
1.100
ACRE
523. 00000
0. 900
ACRE
2, 580. 00000
0. 000
EACH
3. 10000
2, 042. 000
%
1. 75000
0. 000
HOUR
109. 00000
39. 000
TON
38. 00000
1, 875. 000
cy

61. 25250

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 834. 000
41. 000
1, 875. 000

Page 5

ESTI MATE RUN 09/ 19/ 2019

2,511.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

35

16:18: 27

AMOUNT

114, 848

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

44



CONTI D

CAT NO0200

0215

0216

0220

0225

0226

0230

0235

0240

0245

0250

0255

304- 09014

304- 09000

403- 00720

403- 34731

403- 34721

420- 00104

506- 00218

506- 00409

506- 00412

601- 03050

602- 00020

C21088- COVBO
21088-BI D
ERO07A- 026

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

| TEM
DESCRI PTI ON

Aggregat e Base Course (Special)

ABC ( Spec)

* Hot

M x Asphal t

* Hot

M x Asphal t

HVA (G SX) (75)

Ceotextile (Erosi

*Riprap (18 Inch)

* Soi

Riprap (9

* Soi

Riprap (12

Concrete Class D

Rei nforcing Stee

(Patching) (Asphalt)

(Grading SX) (75) (PG 58-34)

(PG 58-28)

on Control) (Class 3)

nch)

I nch)

(Val 1)

(Epoxy Coat ed)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4,571. 000

TON
33. 00000
1, 799. 000

cy
53. 01447
274. 000

TON
157. 50000
24, 460. 830

TON
92. 40000
601. 590

TON
87. 00000
32. 000

sy
4. 00000
70. 000

cy
120. 00000
631. 000

cy
80. 00000
881. 000

cy
90. 00000
32.000

cy
1, 100. 00000
649. 000

LB

1. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

609. 000
1, 190. 000
1, 799. 000

83. 270
152. 380
235. 650

11, 718. 990
12, 741. 840
24, 460. 830

0. 000
601. 590
601. 590

0. 000
0. 000
0. 000

29. 000
41. 000
70. 000

189. 000
7.000
196. 000

18. 000
0. 000
18. 000

12. 600
14. 800
27. 400

649. 000
0. 000
649. 000

Page 6

ESTI MATE RUN 09/ 19/ 2019

63, 087

23,999

1,177, 346

52, 338

4,920

560.

16, 280

.00

22

85

02

33

.00

00

.00

00

.00

16:18: 27

AMOUNT

95, 373

37,114

2, 260, 180

52, 338

8, 400

15, 680

1,620

30, 140

811.

.00

03

88

69

33

.00

00

00

00

00

25



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21088-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 60. 000
LF 0. 000 0.00
120. 00000 60. 000 7,200. 00
0265 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 342. 000 242.000
LF 100. 000 15, 500. 00
155. 00000 342.000 53, 010. 00
0270 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
190. 00000 68. 000 12, 920. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1.000 1, 200. 00
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0290 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4. 000 3. 000
EACH 1.000 8, 600. 00
8, 600. 00000 4. 000 34, 400. 00
0305 607-11525 *Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0310 621-00450 *Det our Pavenent 0. 000 0. 000
5% 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 625-00000 *Construction Surveying 0. 400 0. 250
LS 0. 040 8, 400. 00
210, 000. 00000 0.290 60, 900. 00
0320 626- 00000 *Mobi | i zati on 0. 400 0. 400
LS 0. 000 0. 00
884, 500. 00000 0. 400 353, 800. 00
0325 626-01103 *Public Information Services (Tier I11) 0. 400 0. 300
LS 0. 030 600. 00
20, 000. 00000 0. 330 6, 600. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 882. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0335 627-00013 *Paverrent Marking Paint (H gh Build) 20. 000 20. 000
GAL 0. 000 0.00
39. 00000 20. 000 780. 00
0340 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 1, 392. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0345 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 205. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0350 630-00000  *Flaggi ng 18, 000. 000 13, 677. 750
HOUR 3,697.500 101, 681. 25
27.50000 17, 375. 250 477,819. 38
0355 630-00007 *Traffic Control Inspection 80. 000 69. 000
DAY 5. 000 900. 00
180. 00000 74.000 13, 320. 00
0360 630-00012 *Traffic Control Management 107. 000 84. 000
DAY 12. 500 8,125. 00
650. 00000 96. 500 62, 725. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 0. 500
EACH 0. 400 544. 00

1, 360. 00000 0. 900 1, 224.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21088-BI D ESTI MATE RUN 09/ 19/ 2019
PRQIECT ERO07A- 026 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0370 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0375 630-80341  *Construction Traffic Sign (Panel Size A) 85. 000 22.500
EACH 18. 000 846. 00
47. 00000 40. 500 1,903. 50
0380 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 11. 500
EACH 9. 200 570. 40
62. 00000 20.700 1, 283. 40
0385 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 2.000
EACH 1.600 156. 80
98. 00000 3.600 352. 80
0390 630-80350  *Vertical Panel 59. 000 29. 500
EACH 23. 600 377.60
16. 00000 53. 100 849. 60
0395 630- 80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 1.600 9, 027. 20
5, 642. 00000 3. 600 20, 311. 20
0400 630-80360  *Drum Channel i zi ng Device 50. 000 20. 500
EACH 16. 400 590. 40
36. 00000 36. 900 1, 328. 40
0405 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0.00
0410 630-80370  Concrete Barrier (Temporary) 1, 200. 000 114. 000
LF 91. 200 2,736.00
30. 00000 205. 200 6, 156. 00
0415 630-80380 *Traffic Cone 173. 000 86. 500
EACH 69. 200 415. 20
6. 00000 155. 700 934. 20
0420 630-80401 Del i neator (Type |) (Tenporary) 192. 000 96. 000
EACH 76. 800 1,228.80
16. 00000 172. 800 2,764.80



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0425 630-80402

0430

630- 80403

0435

630- 85020

0440

630- 86810

0445

700- 70010

0450

700-70011

0455

700- 70012

0460

700- 70016

0465

700- 70018

0470

700- 70019

0475 700-70023

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

Del i neator (Type I1) (Tenporary)

Delineator (Type I11) (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

0. 000

16. 00000

43. 000

19. 00000

1.000
EACH
43, 590. 00000

1. 000

EACH
3, 590. 00000
120, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
104, 840. 000

F A
1. 00000
0. 000

F A
1. 00000
46, 500. 000

F A
1. 00000
126, 000. 000

F A
1. 00000
1, 920. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

21.
17.
38.

1,114
. 200
1,287

. 000
. 000
. 000

500
200
700

. 500
. 400
. 900

. 500
. 400
. 900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

600

800

Page 10

ESTI MATE RUN 09/ 19/ 2019

326.

17, 436

1, 436

173.

.00

00

00

.00

.00

.00

.00

.00

.00

16:18: 27

AMOUNT

735.

39, 231.

3, 231.

1, 287

.00

30

00

00

.00

.00

.00

.00

.00

.00

80



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21088-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70594 F/ A DRB Standing Committee 2,025. 000 2,025. 000
FA 0. 000 0. 00
1. 00000 2,025. 000 2,025. 00
0520 208-00035  Aggregate Bag 280. 000 280. 000
LF 0. 000 0. 00
7.50000 280. 000 2,100. 00

CAT 0200 CURRENT AMT $ 5, 216,402.63$ 1,540,450.17 $ 4, 142, 866. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00005 Field Ofice (Special) 0. 400 0. 400
EACH 0. 000 0. 00
50, 000. 00000 0. 400 20, 000. 00
0510 620-00012 Field Laboratory (C ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
25, 000. 00000 0. 400 10, 000. 00
0515 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0. 00
2, 500. 00000 0. 400 1, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PROJECT TOTAL CURRENT AMI $ 5,247,402.63$ 1,540,450.17$ 4,173, 866. 25



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2019

ESTI MATE SUMVARY 16: 18: 27
CONTI D C21088- COMBO ESTI MATE NO. 0012 PROG SPEC YR: 2005
PCN: 21089- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 182.5 DAYS TIVE ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  82.95 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STAOO7A- 025
SH-7 NON FLOOD, SHO (PH I1), EP
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 24/ 2019 DATE TI ME STARTED 05/14/2018
385 Interl ocken Crescent #900 DATE LET 03/ 01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 8,048, 042.24 PARTI Cl PATI NG $  6,287,468.46 $ 921, 808. 20
AWARD PRQIECT AMT: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 78. 12% TOTAL EARNI NGS 6, 287, 468. 46 921, 808. 20
FUNDS AVAI LABLE: $ 1,760,573.78 STOCKPI LED MATERI ALS 64, 747. 34 0.00
GROSS EARNI NGS 6, 352, 215. 80 921, 808. 20
TOTAL CLAI VS $ 0.00 RETAI NAGE -116,217.94 15,171, 44
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 235, 997. 86 936, 979. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 6, 235, 997. 86 936, 979. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 936, 979. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe

End Section

*Renoval of

Del i neat or

*Renoval of

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

0. 800

211, 500. 00000

1, 565. 000
EACH
250. 00000
10. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2, 390. 000
LF
22. 00000
65. 000
EACH
200. 00000
750. 000
EACH
2. 00000
510. 000
SY
25. 00000
1, 500. 000
LF
8. 00000
257.000
SY
30. 00000
4, 482. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0. 000
0. 800

1, 555. 000
10. 000
1, 565. 000

10. 000
0. 000
10. 000

2.000
0. 000
2.000

1,721.000
547.000
2,268. 000

49. 000
15. 000
64. 000

19. 000
0. 000
19. 000

510. 000
0. 000
510. 000

1, 500. 000
0. 000
1, 500. 000

257. 000
0. 000
257. 000

3, 990. 000
437. 000
4,427.000

Page 2

ESTI MATE RUN 09/ 19/ 2019

2,500

12,034

3,000

3,933

.00

00

.00

.00

00

00

.00

.00

.00

.00

00

16: 18: 27

AMOUNT

169, 200

391, 250

10, 000

1, 000.

49, 896

12,800

38.

12,750

12, 000

7,710

39, 843

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renpval of Asphalt Mat (Pl aning) 35, 382. 000 32,104. 000
Sy 0. 000 0. 00
2.50000 32,104. 000 80, 260. 00
0065 202-00250 *Renoval of Pavement Marking 38. 000 38. 000
SF 0. 000 0. 00
0. 60000 38. 000 22.80
0070 202-00810 *Renobval of Gound Sign 289. 000 8. 000
EACH 0. 000 0.00
36. 00000 8. 000 288. 00
0075 202-00821 *Renoval of Sign Panel 15. 000 1. 000
EACH 0. 000 0. 00
31. 00000 1.000 31.00
0080 202-01000 *Renoval of Fence 144. 000 144. 000
LF 0. 000 0.00
5. 00000 144. 000 720. 00
0085 202-01130 *Renoval of Guardrail Type 3 1, 222. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0090 202-04002 Cl ean Cul vert 15. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 203-00010  *Unclassified Excavation (Conplete In Place) 21, 978. 000 21, 389. 000
cY 589. 000 5, 890. 00
10. 00000 21, 978. 000 219, 780. 00
0096 203-00062 Enb Matl (CIP) (Spec) 1, 773. 000 1, 763. 000
cY 0. 000 0.00
17. 13000 1, 763. 000 30, 200. 19
0097 203-00050 Unsui tabl e Materi al 398. 000 393. 000
cY 5. 000 205. 00
41. 00000 398. 000 16, 318. 00
0100 203-00100 Muick Excavation 0. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21089-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203- 00400 *Rock Excavation 23, 844. 000 23, 833. 000
(&% 11. 000 220. 00
20. 00000 23, 844. 000 476, 880. 00
0110 203-00440 *Rock Excavation (Special) 0. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0.00
0115 203-01510 Backhoe 21. 000 17. 000
HOUR 4.000 388. 00
97. 00000 21.000 2,037.00
0120 203-01550 Dozi ng 19. 000 14. 000
HOUR 5.000 515. 00
103. 00000 19. 000 1, 957. 00
0125 203-01597 *Pot hol i ng 141. 250 120. 250
HOUR 21.000 6, 363. 00
303. 00000 141. 250 42,798.75
0130 203-02330 Labor er 30. 500 30. 500
HOUR 0. 000 0.00
35. 00000 30. 500 1, 067. 50
0135 206-00000  *Structure Excavation 7, 385. 000 7, 266. 000
(&% 119. 000 2,975. 00
25. 00000 7, 385. 000 184, 625. 00
0140 206-00065 *Structure Backfill (FlowFill) 5.000 0. 000
cY 0. 000 0.00
420. 00000 0. 000 0.00
0141 206- 00060 Str Bkfl (Spec) (FlowFill) 66. 000 0. 000
(&% 66. 000 6, 858. 72
103. 92000 66. 000 6, 858. 72
0145 206-00100 Structure Backfill (Cass 1) 12, 289. 000 12, 181. 000
cY 108. 000 3, 888. 00
36. 00000 12, 289. 000 442, 404. 00
0150 206-00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
(&% 0. 000 0.00

32. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0155

0160

0165

0170

0175

0180

0185

0190

0195

0196

0200

206- 00510

207-00700

207-00703

207- 00704

208- 00002

208- 00023

208- 00041

208- 00045

208- 00070

208- 00075

208- 00103

C21088- COVBO

STAOO07A- 025

21089-BID

ROADWAY

| TEM
DESCRI PTI ON
*Filter Material (C ass A)
Topsoil (Onsite)-(Pilot Program O\NLY)
Topsoil (Wetland) - (Pilot Program O\NLY)
Subgrade Soil Preparation - (Pilot Program ONLY)

*Erosion Log Type 1 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

Rock Check Dam

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

Pre-fab Vehicle Track Pad

of Sedi nent

Renoval

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
993. 000
cy
60. 00000
5, 500. 000
cy
15. 00000
516. 000
cy
15. 00000
0. 000
sy
1. 00000
22, 645. 000
LF
4. 00000
2, 419. 000
LF
4. 50000
75. 000
EACH
650. 00000
3. 000
EACH
1, 000. 00000
0. 000
EACH
1, 400. 00000
1. 000
EACH
1, 400. 00000
50. 000
HOUR

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

869. 000
103. 000
972. 000

2,449. 000
0. 000
2, 449. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19, 639. 000
860. 000
20, 499. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

30. 000
0. 000
30. 000

Page 5
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6,180

3, 440

00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

16:18: 27

AMOUNT

58, 320

36, 735

81, 996

1, 300.

3, 000

1, 400.

1, 080.

00

00

.00

.00

00

.00

00

00

.00

00

00



CONTI D

CAT NO0200

0205

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

208- 00105

208- 00207

208- 00400

210- 00011

210- 00012

210- 00013

210- 00420

210- 00500

210- 00815

210- 00827

210-01000

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Er osi on Control

Managenent

Wat er Control

*Reset

Mai | box Structure (Type 1)

*Reset

Mai | box Structure (Type 2)

*Reset

Mai | box Structure (Type 3)

Reset Ti nbers

Rebuild Portions of Present Structure

*Reset

Si gn Panel

Reset Pull Box

*Reset Fence

( Equi prent )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

160. 000
HOUR
65. 00000

75. 000
DAY
25. 00000

1.000
LS
120, 000. 00000

18. 000

EACH
290. 00000
8. 000

EACH
360. 00000
8. 000

EACH
559. 00000
1. 000

LS

12, 000. 00000

1. 000

EACH
7, 500. 00000
15. 000

EACH
41. 00000
2.000

EACH
400. 00000
66. 000

LF

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

111.750
11. 000
122.750

61.500
8. 250
69. 750

0. 660
0. 340
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
66. 000
66. 000

Page 6
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715

206

40, 800

528.

00

.00

.00

.00

.00

.00

.00

.00

16:18: 27

AMOUNT

7,978

1,743

120, 000

290.

559.

41.

400

528.

75

75

00

00

.00

00

.00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0260 210-02900

0265

210- 04025

0270

212-00700

0275

212-00702

0280

212-00703

0285

212-00704

0290

212-00707

0295

213- 00004

0300

213-00012

0305

214-01010

0310 216-00201

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

Rel ay Ri prap

Modi fy Structure

*QOrganic Fertilizer

*Biotic Soil

Amendnents (Hydraulically Applied)

*Humat e

*Mycorrhi zae

*Seeding (Native) Hydraulic

*Mul ching (Weed Free Straw)

*Spray-on Mul ch Bl anket

*Brush Layer Cutting

* Soi
Cl ass

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

12. 000
CcY
60. 00000

3. 000
EACH
6, 000. 00000

11, 598. 000
LB
0. 30000

90, 708. 000
LB
0. 85000

6, 447. 000
LB
0.27000

269. 000
LB
10. 00000

26. 700
ACRE
523. 00000

1.100
ACRE
879. 00000

26. 500
ACRE
2,580. 00000

2,000. 000

3. 10000

45, 827. 000
SY
1. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2,586. 000
540. 000
3, 126. 000

22,945. 000
2,700.000
25, 645. 000

1, 437.000
200. 000
1, 637. 000

57. 000
10. 000
67. 000

5.720
0. 800
6.520

0. 000
0. 000
0. 000

15. 660
0. 900
16. 560

0. 000
0. 000
0. 000

2,583. 000
2, 859. 000
5, 442. 000

Page 7
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162.

2,295

54,

100.

418.

2,322

5,003

.00

.00

00

00

.00

00

.00

25

16:18: 27

AMOUNT

6, 000

937.

21,798

441.

670.

3,409

42,724

9,523

.00

00

80

25

99

00

96

.00

80

.00

50



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21089-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 240-00010 Renoval of Nests 2.000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0320 304-06000  *Aggregate Base Course (Cl ass 6) 4, 899. 000 156. 990
TON 0. 000 0. 00
38. 00000 156. 990 5, 965. 62
0321 304-06007 ABC (CL 6) 183. 000 0. 000
CcY 183. 000 11, 209.21
61. 25251 183. 000 11, 209. 21
0325 304-09014 Aggr egat e Base Course (Special) 142. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0326 304- 09000 ABC ( Spec) 115. 000 115. 000
cY 0. 000 0. 00
53. 01446 115. 000 6, 096. 66
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 775. 000 564. 930
TON 140. 890 22,190. 18
157. 50000 705. 820 111, 166. 65
0335 403- 02000 *Hot M x Asphalt (Special) 0. 000 0. 000
TON 0. 000 0. 00
111. 75000 0. 000 0. 00
0340 403-34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 10, 000. 000 4, 469. 590
TON 4,497. 600 415,578. 24
92. 40000 8, 967. 190 828, 568. 36
0345 420-00104  Geotextile (Erosion Control) (Class 3) 147. 000 147. 000
Sy 0. 000 0.00
4.00000 147. 000 588. 00
0350 506-00010 *Ri prap (Special) 158. 000 0. 000
cY 158. 000 82, 950. 00
525. 00000 158. 000 82, 950. 00
0355 506-00218 *Riprap (18 Inch) 407. 000 76. 000
CcY 78. 000 9, 360. 00

120. 00000 154. 000 18, 480. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 506-00409 *Soil Riprap (9 Inch) 1,613. 000 1, 282. 000
cY 49. 000 3,920. 00
80. 00000 1, 331. 000 106, 480. 00
0365 506-00412 *Soil Riprap (12 Inch) 1, 743. 000 1, 664. 000
cY 79. 000 7,110. 00
90. 00000 1, 743. 000 156, 870. 00
0370 506-00418 *Soil Riprap (18 Inch) 347.000 18. 000
cY 264. 000 23, 760. 00
90. 00000 282.000 25, 380. 00
0375 601- 03050 Concrete Class D (Wall) 132. 000 121.970
cY 0. 000 0. 00
1, 100. 00000 121.970 134, 167. 00
0380 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 280. 000 1,878.000
LB 0. 000 0.00
1. 25000 1, 878. 000 2,347.50
0385 603-00036 *Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0. 00
480. 00000 0. 000 0. 00
0390 603-00042 *Cul vert Lining (42 Inch) 131. 000 131. 000
LF 0. 000 0.00
485. 00000 131. 000 63, 535. 00
0395 603-00048 *Cul vert Lining (48 Inch) 633. 000 253. 000
LF 0. 000 0. 00
430. 00000 253. 000 108, 790. 00
0396 603- 00065 *Cul vert Lining (60 Inch)(Spray Applied) 64. 000 64. 000
LF 0. 000 0. 00
287. 00000 64. 000 18, 368. 00
0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 664. 000 592. 000
LF 72.000 8, 280. 00
115. 00000 664. 000 76, 360. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 650. 000 530. 000
LF 120. 000 14, 400. 00

120. 00000 650. 000 78, 000. 00



CONTI D

ROADWAY

CAT NO0200

0410 603-01305

0415

603- 01365

0420

603- 01485

0425

603- 02185

0430

603- 02245

0435

603- 02305

0440

603- 02365

0445

603- 05018

0446

700- 70034

0450

603- 05024

0455 603-05030

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

30 Inch Reinforced Concrete Pipe (Conplete In Place)
36 Inch Reinforced Concrete Pipe (Conplete In Place)
48 Inch Reinforced Concrete Pipe (Conplete In Place)
23x14 Inch Reinforced Concrete Pipe Elliptica
(Conplete In

30x19 Inch Reinforced Concrete Pipe Elliptica
(Conplete In

38x24 Inch Reinforced Concrete Pipe Elliptica
(Conplete In

45x29 Inch Reinforced Concrete Pipe Elliptica

(Conplete In

18 Inch Reinforced Concrete End Section

FIA Uility Wrk

24 Inch Reinforced Concrete End Section

30 Inch Reinforced Concrete End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
603. 000
LF
135. 00000
139. 000
LF
155. 00000
320. 000
LF
120. 00000
123. 000
LF
140. 00000
251. 000
LF
150. 00000
75. 000
LF
165. 00000
364. 000
LF
195. 00000
38. 000
EACH
700. 00000
8, 778. 160
FA
1. 00000
26. 000
EACH
780. 00000
18. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
. 000
. 000

80. 000
59. 000
. 000

. 000
0. 000
. 000

93. 000
30. 000
. 000

. 000
0. 000
. 000

75. 000
0. 000
75. 000

. 000
56. 000

364. 000

34.000
4. 000
38. 000

8,778.160
0. 000

8, 778. 160

20. 000
6. 000
26. 000

14. 000
4.000
18. 000

Page 10
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21, 600

9, 145

4,200

10, 920

2,800

4, 680

4, 000

00

00

.00

00

.00

.00

00

00

.00

00

00

16:18: 27

AMOUNT

81, 405

21, 545

38, 400

17,220

37, 650

12,375

70, 980

26, 600

8,778

20, 280

18, 000

00

00

00

00

00

00

00

00

16

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21089-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 603- 05036 36 Inch Reinforced Concrete End Section 3. 000 2.000
EACH 1.000 1, 200. 00
1, 200. 00000 3. 000 3, 600. 00
0465 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 6. 000 4. 000
EACH 2.000 1, 700. 00
850. 00000 6. 000 5, 100. 00
0470 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 9. 000 9. 000
EACH 0. 000 0. 00
1, 000. 00000 9. 000 9, 000. 00
0475 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1, 300. 00000 4.000 5, 200. 00
0480 603-10180 18 Inch Corrugated Steel Pipe 79. 000 50. 000
LF 29. 000 2,349.00
81. 00000 79. 000 6, 399. 00
0485 603-10240 24 Inch Corrugated Steel Pipe 84. 000 84. 000
LF 0. 000 0. 00
92. 00000 84. 000 7,728.00
0490 603-10480 48 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 28. 000 28. 000
LF 0. 000 0. 00
150. 00000 28. 000 4, 200. 00
0500 603-30018 18 Inch Steel End Section 6. 000 4.000
EACH 2.000 180. 00
90. 00000 6. 000 540. 00
0505 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
130. 00000 6. 000 780. 00
0510 603-30036 36 Inch Steel End Section 2.000 1. 000
EACH 0. 000 0. 00

260. 00000 1. 000 260. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21089-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 603-31318 18 Inch Equivalent Arch Steel End Section 4. 000 4. 000
EACH 0. 000 0.00
90. 00000 4.000 360. 00
0520 603-50024 24 Inch Plastic Pipe 5.000 5. 000
LF 0. 000 0. 00
132. 00000 5. 000 660. 00
0525 603-70604  6x4 Foot Concrete Box Cul vert (Precast) 85. 000 85. 000
LF 0. 000 0. 00
560. 00000 85. 000 47, 600. 00
0526 603-02485 60x38 In. RCP (CIP) 128. 000 128. 000
LF 0. 000 0. 00
506. 46000 128. 000 64, 826. 88
0527 900- 00014 Added Item (Lunmp Sum)/ 6x4 RCP Material and Haul 32, 136. 400 32, 136. 400
LS -32,136. 400 -32,136. 40
1. 00000 0. 000 0. 00
0529 900- 00006 Added Item (Dol lar)/ 6X4 RCP Material and Haul 32, 136. 400 0. 000
DOL 32, 136. 400 32,136. 40
1. 00000 32, 136. 400 32, 136. 40
0530 604- 00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
0535 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1.000 4, 500. 00
0540 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 1.000 7,000. 00
7,000. 00000 1. 000 7,000. 00
0545 605-00060 6 Inch Perforated Pipe Underdrain 140. 000 140. 000
LF 0. 000 0. 00
40. 00000 140. 000 5, 600. 00
0550 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 275. 000 0. 000
LF 0. 000 0. 00

64.50000 0. 000 0. 00



CONTI D

CAT NO0200

0550

0555

0560

0560

0565

0565

0570

0575

0580

0585

0590

606- 02000

606- 02003

606- 02005

607- 11455

607-11525

608- 00006

608- 00010

608- 00015

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE W Beam Rai | ,

*End Anchor age (Special)

*End Anchorage (Nonfl ared)

MATERI AL ALLOWANCE Cuar dr ai |

*End Anchorage (Fl ared)

MATERI AL ALLOWANCE Cuar dr ai |

*Fence Wbod

*Fence (Pl astic)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Det ect abl e War ni ngs

COLORADO DEPARTMENT OF TRANSPORTATI ON

Gal v

End Treat

End Treat

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
LF
33. 47386
0. 000
EACH
970. 00000
3. 000
EACH
4, 900. 00000
EACH
2, 913. 84000
7.000
EACH
4, 800. 00000
EACH
2, 885. 77000
144. 000
LF
30. 00000
1, 491. 000
LF
3. 00000
229. 000
sy
55. 00000
884. 000
sy
112. 00000
55. 000
SF

40

. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,243.750
0. 000
1,243.750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

144.000
0. 000
144. 000

1, 491. 000
0. 000
1, 491. 000

229. 000
0. 000
229. 000

884. 000
0. 000
884. 000

55. 000
0. 000
55. 000

Page 13
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
41,633.11
0.00
0. 00
0. 00
0.00
0.00
2,913. 84
0. 00
0.00
0.00
20, 200. 39
0. 00
4, 320. 00
0.00
4,473.00
0. 00
12, 595. 00
0.00
99, 008. 00
0. 00
2, 200. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21089-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 609-21010 *Curb and CGutter Type 2 (Section |-B) 11. 000 11. 000
LF 0. 000 0.00
35. 00000 11. 000 385. 00
0600 609-21020 *Curb and Cutter Type 2 (Section Il-B) 565. 000 565. 000
LF 0. 000 0. 00
25. 00000 565. 000 14,125.00
0605 609-21021 *Curb and CGutter Type 2 (Section II-M 0. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0610 609-60011 *Curb Type 6 (Section M 6, 410. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0615 612-00010 *Del i neator (Special) 20. 000 0. 000
EACH 0. 000 0.00
87.00000 0. 000 0. 00
0620 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 1, 000. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0625 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0630 612-00103  *Delineator (Drivable Concrete Installation) (Type 299. 000 0. 000
I
) EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0635 613-00306 *3 Inch Electrical Conduit (Bored) 406. 000 203. 000
LF 0. 000 0.00
100. 00000 203. 000 20, 300. 00
0640 613-07001 *Type One Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 025. 00000 2.000 2,050. 00
0645 614-00011 *Sign Panel (Class I) 1, 115. 000 0. 000
SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0650

0655

0660

0665

0670

0675

0676

0680

0681

0685

0690

614-00012

614- 01512

614-01522

614- 01575

614-01578

614-80004

614-80003

625- 00000

625- 00001

626- 00000

626-01103

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class I1)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)

Fl ashi ng Beacon (Speci al)

*Rect angul ar Rapi d Fl ashi ng Beacon Rectangul ar Rapid

Fl ashi ng Beacon

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

1,574.000
SF
24.00000

1, 736. 000
LF
9. 00000

158. 000

97. 00000

1, 520. 000
LF
10. 00000

138. 000
EACH
239. 00000

0. 000

10, 000. 00000

2.000

13, 640. 00000

0. 600

210, 000. 00000

14.500
HOUR
150. 00000
0. 600
LS

884, 500. 00000

0. 600

20, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
421. 000
421. 000

0. 000
264.000
264. 000

0. 000
71.000
71.000

0. 000
0. 000
0. 000

0. 000
66. 000
66. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 360
0. 060
0.420

11. 000
3.500
14.500

0. 600
0. 000
0. 600

0.530
0. 000
0.530

Page 15

ESTI MATE RUN 09/ 19/ 2019

10, 104

2,376

6, 887

15,774

12, 600

525.

00

00

00

.00

00

.00

.00

00

00

.00

.00

16:18: 27

AMOUNT

10, 104

2,376

6, 887

15,774

27, 280

88, 200

2,175

530, 700

10, 600

00

00

00

.00

00

.00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21089-BI D ESTI MATE RUN 09/ 19/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 627-00003  *Thernopl astic Pavement Marking (Inlaid) 369. 000 0. 000
SF 150. 000 2,550. 00
17. 00000 150. 000 2,550. 00
0700 627-00008 *Modi fi ed Epoxy Pavement Marking 70. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0705 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0710 627-30405 *Prefornmed Thernopl astic Pavement MarKking 788. 000 265. 000
(Wor d- Synbol )
SF 523. 000 7,845. 00
15. 00000 788. 000 11, 820. 00
0715 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,176. 000 616. 000
Li ne
) SF 1, 370. 000 15, 070. 00
11. 00000 1, 986. 000 21, 846. 00
0720 630-00000  *Fl aggi ng 5, 791. 750 4, 559. 250
HOUR 1, 232. 500 33,893.75
27.50000 5, 791. 750 159, 273. 13
0725 630-00001 *Pilot Car Qperation 333. 000 214.000
HOUR 119. 000 12, 257.00
103. 00000 333. 000 34,299. 00
0730 630- 00007 *Traffic Control Inspection 74.000 69. 000
DAY 5. 000 900. 00
180. 00000 74.000 13, 320. 00
0735 630-00012 *Traffic Control Managenent 96. 500 84. 000
DAY 12.500 8,125. 00
650. 00000 96. 500 62, 725. 00
0740 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 0.500
EACH 0. 400 544. 00
1, 360. 00000 0. 900 1,224.00
0745 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00

616. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0750

0755

0760

0765

0770

0771

0775

0780

0785

0790

0795

630- 80341

630- 80342

630- 80343

630- 80350

630- 80355

630- 80358

630- 80360

630- 80364

630- 80380

700- 70010

700- 70011

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Panel

*Vertical

*Portabl e Message Sign Panel

Fl ash Arrow Panel

(C Ty)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

47.000

EACH
47.00000
24. 000

EACH
62. 00000
5. 000

EACH
98. 00000
59. 000

EACH
16. 00000
4. 000

EACH
5, 642. 00000
1. 000

EACH
1, 320. 00000
42.000

EACH
36. 00000
0. 000

EACH
47.00000
150. 000

EACH
6. 00000
80, 000. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23.500
18. 800
42.300

12. 000
9. 600
21. 600

2.500
2.000
4.500

29.500
23. 600
53. 100

2.000
1. 600
3. 600

0.500
0. 400
0. 900

21. 000
16. 800
37.800

0. 000
0. 000
0. 000

75. 000
60. 000
135. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 09/ 19/ 2019

883.

595.

196.

377.

9, 027

528.

604.

360.

20

00

.00

.00

.00

16:18: 27

AMOUNT

1, 988.

1, 339.

441.

849.

20, 311.

1,188.

1, 360.

810.

10

20

00

60

20

00

80

.00

00

.00

.00



CONTI D

CAT NO0200

0800

0805

0810

0815

0820

0825

0830

0835

0840

0841

0846

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

700- 70031

700- 70230

700- 70380

700- 70594

900- 00014

900- 00006

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

ROADWAY

F/ A Asphal t Pavenent Incentive

F/ A Fuel Cost Adj ustnment

Fl A

Roadway Snoot hness I ncentive

F/ A Asphalt Cenent

FI A

On- The-Job Trai nee

FI A

Interim Surface Repair

FI A

Conmuni cati on Lines

FI A

Er osi on Control

F/ A DRB Standing Conmittee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

Cost Adj ust nent

Added Item (Lunmp Sum)/ VALUE ENG NEERI NG CHANGE

PROPCSAL | NCENTI VE

Added Item (Dol lar)/ Value Engineering Change Proposal

I ncentive

DOL

0012

30, 000. 000

1. 00000

0. 000

1. 00000

1, 000. 000

1. 00000

54, 000. 000

1. 00000

2, 880. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

3, 000. 000

1. 00000

3, 037.500

1. 00000

26, 531. 500

1. 00000

26, 531. 500

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,671.900
. 800

1,931. 700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 037.500
0. 000

3, 037.500

26, 531. 500
- 26, 531.

0. 000

500

0. 000
26, 531. 500
26, 531. 500

Page 18

ESTI MATE RUN 09/ 19/ 2019

259.

- 26, 531.

26, 531.

.00

.00

.00

.00

.00

.00

.00

.00

50

50

16:18: 27

AMOUNT

1, 931.

3,037

26, 531.

.00

.00

.00

.00

70

.00

.00

.00

50

.00

50



CONTI D:

C21088- COVBO
21089-BID
STAOO07A- 025

COLORADO

DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 09/ 19/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0865 208-00035

CAT NO0400

0850 620- 00005

0855 620-00012

0860 620-00020

ROADWAY

Aggr egat e Bag

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO 0012 16: 18: 27
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
655. 000 655. 000
LF 0. 000 0. 00
7.50000 655. 000 4,912. 50
CAT 0200  CURRENT AMT $ 8,001,542.24%  921,808.20$ 6, 305, 715. 77
0. 600 0. 600
EACH 0. 000 0. 00
50, 000. 00000 0. 600 30, 000. 00
0. 600 0. 600
EACH 0. 000 0. 00
25, 000. 00000 0. 600 15, 000. 00
0. 600 0. 600
EACH 0. 000 0. 00
2, 500. 00000 0. 600 1, 500. 00
CAT 0400  CURRENT AMT $ 46, 500. 00 $ 0.00$ 46, 500. 00
PROJECT TOTAL CURRENT AMI $ 8,048, 042.24$%  921,808.20$ 6, 352, 215. 77



